



Objectives of the OIML Strategy (OIML B 15:2011)

- Objective 1:** To develop, in cooperation with our stakeholders, standards and related documents for use by legal metrology authorities and industry that when implemented will achieve the mission of the OIML.
- Objective 2:** To provide mutual recognition systems which reduce trade barriers and costs in a global market.
- Objective 3:** To represent the interests of the legal metrology community within international organizations and forums concerned with metrology, standardization, testing, certification and accreditation.
- Objective 4:** To promote and facilitate the exchange of knowledge and competencies within the legal metrology community worldwide.
- Objective 5:** In co-operation with other metrology bodies, to raise awareness of the contribution that a sound legal metrology infrastructure can make to a modern economy.
- Objective 6:** To identify areas for the OIML to improve the effectiveness and efficiency of its work.

A. Publications

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1	OIML Bulletin		Ongoing			4	
	1	Articles from 2014 and 2015 award winners		2016-06	ID, CP	4,5	Completed
		Article from 2016 award winner		2016-11	ID, CP	4,5	Article from the 2016 award winner to be requested for a future Bulletin
2	Revision of B 14					1,4,6	
	1	French translation	2015-07	2016-01	CP		Completed
3	New Document on Conformity to type					1,4,	
	1	2CD for comment and vote to TC3/SC6/P1	2014-11	2015-02	WK		Completed
	2	3CD or DD for vote/ballot	2015-03	2016-??	PD		Pending response from the co-convener
4	Revision of B 6-1 (OIML B 6-1:2013)					1,4	
	1	French translation	2014-02	Cancelled	CP		B 6 is under revision
5	Revision of R 49 (OIML 49-1, -2 and -3)					1,4	
	1	French translation	2014-03	2016-05	CP		R 49-1 finished; Parts 2 & 3 stopped; French exists for EN ISO 4064-1, 2 and 3:2014
6	Revision of R 50					1,4	
	3	French translation	Unknown	Unknown	CP		No new translations have been started
8	Revision of R 137-3					1,4	
	2	French translation	Unknown	Unknown	CP		No new translations have been started
9	Revision of R 139 (all three parts)					1,4	
	4	FDR submitted to 50th CIML Meeting for approval	2015-07-20	2015-10-20	CP		FDR approved and published
	5	French translation	Unknown	Unknown	CP		No new translations have been started
10	R 144					1,4	
	1	French translation	2015-10	2015-12	CP		Published
11	Amendment to R 35-1					1,4	
	3	French Translation	Unknown	Unknown			No new translations have been started
12	Revision R 79		2015-07	2015-12	WK, CP	1,4	Published

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
		French translation	Unknown	Unknown			No new translations have been started
13		New Recommendation on tonometers (R 145)	2015-07	2015-11	ID, CP	1,4	Published
		French translation	Unknown	Unknown			No new translations have been started
14		New OIML Document "Expression of uncertainty in measurement in legal metrology applications"	2016-09	2016-12	LM, CP	1,4	Resubmitted to the CIML as a Guide for Preliminary online ballot
15	1	Revision R 87	2016-06	2016-09	SP, CP	1,4	Resubmitted to the CIML for a second Preliminary online ballot (Result: Passed).
	2	CIML approval	2016-9	2016-10	SP, CP		To be discussed at the 51st CIML Meeting
16		Publication review: R 18				1,4	
	1	TC/SC phase	2015-07	2015-10	ID		Completed
	2	CIML phase	2015-12	2016-03	ID		Completed. To be discussed at the 51st CIML Meeting
17		Publication review: R 51				1,4	
	1	TC/SC phase	2014-11	2015-02	ID		Completed
	2	CIML phase	2015-12	2016-03	ID		Completed. To be discussed at the 51st CIML Meeting
18		Publication review: R 76				1,4	
	1	TC/SC phase	2015-07	2015-10	ID		Completed
	2	CIML phase	2015-12	2016-03	ID		Completed. To be discussed at the 51st CIML Meeting
19		Publication review: R 111				1,4	
	1	TC/SC phase	2015-07	2015-10	ID		Completed
	2	CIML phase	2015-12	2016-03	ID		Completed. To be discussed at the 51st CIML Meeting
20		New Recommendation: Protein measuring instruments for cereal grains and oilseeds				1,4	
	1	CIML phase	2015-08	2015-11	LM, CP		CIML Preliminary Online Ballot (Result: Passed)
	2	CIML phase	2016-07	2016-10	LM, CP		Submitted for approval by the CIML at its 51st Meeting
21		Revision of R 59: Moisture meters for cereal grains and oilseeds				1,4	
	1	CIML phase	2016-04	2016-07	LM, CP		CIML Preliminary Online Ballot (Result: Passed)

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
	2	CIML phase	2016-07	2016-10	LM, CP		Submitted for approval by the CIML at its 51st Meeting
22	New Recommendation: Standard black body radiator for the temperature range from - 50 °C to 2500 °C					1,4	
	1	CIML phase	2016-04	2016-07	LM, CP		CIML Preliminary Online Ballot (Result: Passed)
	2	CIML phase	2016-07	2016-10	LM, CP		Submitted for approval by the CIML at its 51st Meeting

B. Financial and management issues

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1	2015 Accounts					6	
	1	Audit		2016-03	SP		Completed
	2	CIML approval	2016-07-01	2016-10	SP		To be submitted for approval by the CIML at its 51st Meeting
	3	Conference approval	2016-07-01	2016-10	SP		Accounts for 2012-2015 to be submitted to the 15th Conference
	4	Budget for 2017-2020	2016-07-01	2016-10	SP		Budget for 2017-2020 to be submitted to the 51st CIML Meeting and to the 15th Conference

C. Conferences and CIML Meetings

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1	51st CIML Meeting (2016)					4	
	1	Find venue	2015-10	2016-03	PSt-G		Completed
	2	Draft agenda, meeting schedule	2016-03	2016-07	SP		Completed
	3	Meeting website (including registration)	2016-02	2016-05	CP, PSt-G, J-CE. JA		Completed
	4	Compile working document	2016-05	2016-07	SP,ID		Completed
2	15th Conference (2016)					4	
	1	Find venue	2015-10	2016-03	PSt-G		Completed
	2	Draft agenda, meeting schedule	2016-03	2016-07	SP		Completed
	3	Meeting website (including registration)	2016-02	2016-05	CP, PSt-G, J-CE. JA		Completed
	4	Compile working document	2016-05	2016-07	SP,ID		Completed

D. OIML Systems

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1		Training for MAA lead assessors and technical experts				2,5	
	1	Define program					On hold until the CIML decision on the OIML-CS is taken
2		Update MAA documents				2,5	
	1	Identify documents to be updated and decide on approval procedure			LM		Cancelled
3		MAA Full review (according to B 10)				2,5	
	1	Send out call to participants		2015-07	LM		Completed
	2	Meeting of the CPRs		2016-03	LM		Completed
5		Registration and invoicing of certificates			LM, FM	2,5	Ongoing
6		OIML Certification System (OIML-CS) Framework Document				2,5	
	1	Project approval stage	2015-07	2015-10	SP		OIML-CS project approved by the CIML at its 50th Meeting
	2	PG phase	2016-03	2016-04	SP		Passed
	3	Preliminary online ballot phase	2016-04	2016-06	SP		Passed
	4	CIML	2016-07	2016-10	PD, SP		Submitted for approval by the CIML at its 51st Meeting
7		OIML Certification System (OIML-CS) Operational and Procedural Documents and templates/forms				2,5	
	1	Development of Working Drafts	2016-06	2016-10	PD		Submitted to the CSPG for review. Also provided to the CIML at its 51st Meeting in support of approval of the Framework Document
	2	Provisional Management Committee (prMC) to finalize and approve documents	2016-11	2017-12	PD		

E. Other technical activities

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1		Monitor correct use of terminology in OIML publications	Ongoing		Tec	1,4,6	
2		Training for TC/SC/PG secretariats/conveners			ID	1,4,6	
	1	Define program					First training session completed
	2	Organize venues					Ongoing
4		Other proposals for new projects				1,4,6	
	1	Revision R 71			LM		Approved by the CIML at its 50th Meeting. Project Group formed; work started
	2	Revision R 85			LM		Approved by the CIML at its 50th Meeting. Project Group formed; work started
	3	Revision of D 31	2016-07	2016-10	ID		Submitted to the 51st CIML Meeting for approval
	4	Revision of R 125	2016-07	2016-10	LM		Submitted to the 51st CIML Meeting for approval
	5	Amendment to R 139	2016-07	2016-10	LM		Submitted to the 51st CIML Meeting for approval
	6	Revision of R 76	2016-07	2016-10	ID		Submitted to the 51st CIML Meeting for approval
	7	New project under TC 9/SC 2 to cover a new technology of continuous totalizing automatic weighing instrument	2016-07	2016-10	ID		Submitted to the 51st CIML Meeting for approval
	8	Amendment to R 46	2016-07	2016-10	ID		Submitted to the 51st CIML Meeting for approval
	9	New Recommendation on <i>Near infra-red instruments</i>	2016-07	2016-10	LM		Submitted to the 51st CIML Meeting for approval
	10	Revision of G 18	2016-07	2016-10	PD		Submitted to the 51st CIML Meeting for approval

F. Liaison activities

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1	Liaison with the BIPM					2,3,5	
	1	Maintain operational activities with the BIPM	Ongoing		SP, ID, CP		Main projects: World Metrology Day, AFRIMETS, DCMAS
2	Liaison with ILAC/IAF					2,3,5	
	1	Annual update of joint ILAC-OIML work program			PD		Status to be clarified with ILAC liaison officer. BIML attending ILAC-IAF Joint General Assembly in 2016-11
	2	Periodic review of OIML D 10/ILAC G 24			PD		Project started
	3	Joint MAA assessment procedure		2015-03	LM, PD		Published on the OIML website. ILAC status to be clarified
3	Liaison with the IEC					2,3,5	
	1	Identify joint activities			ID, PD		TC 12 has identified a new project, to be considered by the CIML at its 51st Meeting. BIML attended IEC Conformity Assessment Board (CAB) meeting in 2016-10
4	Liaison with the UNECE WP.6					2,3,5	
	1	Draft OIML-UNECE MoU			ID		Lower priority at the moment; meeting in 2016-11
5	Liaison with UNIDO					2,3,5	
	1	Implementation of the MoU	Ongoing		ID		Communication ongoing
	2	Training tool for developing countries			ID		Being discussed. See Sub item 9 below
	3	AFRIMETS Legal Metrology School		2016-04	ID		Final report and video with UNIDO now available
6	RLMO Round Table					2,3,5	
	1	Organize 2016 Round table	2016-03	2016-07	BIML		Completed
7	Liaison with ISO (COPOLCO and CASCO)					2,3,5	
	1	Identify liaison activities			ID, PD		Currently work on unit pricing (lower priority at the moment). Participated in ISO CASCO WG44 meeting in 2016-09. Participating in CASCO STAR meeting in 2016-11 (via WebEx)
8	DCMAS					2,3,5	
	1	DCMAS Network Secretariat and website	2016-02		ID, CP		The OIML took over the Secretariat for the period

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
							2016-2017 and the BIML is revising the website. The new DCMAS Website will be completed by 2016-11
9	ACP EU TBT Programme					2,3,5	
	1	Online training tool	2015-11	2017-01	ID		Currently under development by ACP experts. Meeting scheduled for 2016-11

G. Other projects

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1	Translation Center					1,4	
	1	Translate certain older Recommendations into French			CP		Translation Center now closed. Balance distributed and account closed in 2015-12
2	Web site / Internet tools					1,6	
	2	Phase 4: MAA-CPR, PC Workspace		2016-02	Web Team		Completed
	3	Procedures	2015-02	2016-02	LM,SP,CP		12 procedures completed and distributed
	6	RLMO website	2015-08	2016-??	SP, CP, YM		Content discussed with the Chair of the RLMO round table – awaiting response
	7	Total website review	2015-10	Ongoing	BIML Tec		Review the website modules currently in place to streamline and improve where necessary. Brainstorming scheduled for 2016-11
	8	OIML-CS Management Committee Workspace	2016-09	2016-12	JA		In progress
3	Revision of B 6 Directives for OIML technical work					6	
	1	Project approval stage	2015-07	2015-10	ID		B 6 revision project approved by the CIML at its 50th Meeting
	2	PG phase	2015-10	2017-02	PM, ID		Provisional dates
	3	Preliminary online ballot phase	2017-02	2017-05	ID		Provisional dates
	4	CIML	2017-07	2017-10	PM, ID		To be submitted for approval by the CIML at its 52nd Meeting

H. List of meetings / travel for 2016

Event	Destination	No	Prio	Date	Comment
CIML					
CIML - Guests	Strasbourg	7	1	2016-10	
CIML - Award winners	Strasbourg	2	1	2016-10	
CIML - BIML	Strasbourg	7	1	2016-10	
Preparation CIML	Strasbourg	2	1	2016-02	PSt-G
RLMOs					
AFRIMETS	Pretoria, Cairo	2	1	2016-04, 2016-07	ID
APLMF	Tokyo	1	1	2016-11	SP
COOMET 25th Meeting	Yerevan	1	1	2016-04	ID
SADC SQAM	Gaborone	1	1	2016-03	ID
SIM	Montevideo	1	1	2016-11	LM
WELMEC 31st Committee Meeting	Helsinki	1	1	2016-05	SP
Liaisons					
European Commission WG-MI	Brussels	2	1	2016-03, 2016-11	SP, PD
DCMAS Network	Sèvres	1	1	2016-03	ID, SP
ILAC/IAF GA	New Delhi	1	2	2016-11	PD
ILAC/AIC and IC	New Delhi	1	3	2016-11	-
ISO GA + DEVCO	Beijing	1	2	2016-09	-
JCGM (Committee)	Sèvres	1	2	2016-05	-
JCGM/WG 1	Sèvres	2	1	2016-05, 2016-11	LM
JCGM/WG 2	Sèvres	1	1	2016-12	LM
TBT Committee	Geneva	3	1	2016-03, 2016-06, 2016-11	ID
UNECE/WP 6	Geneva	1	2	2016-11	ID
UNIDO	Vienna	1	2	2016-06	ID
WELMEC WG 8		1	2		-
ACP-EU-TBT	Brussels, Paris	2	2	2016-08, 2016-11	ID
NOBOMET	Berlin	1	1	2016-04	LM

Codex Alimentarius Commission	Rome	1	2	2016-06	ID
IEC CAB	Frankfurt	1	2	2016-10	PD
ISO CASCO WG 44	Geneva	1	2	2016-09	PD
ISO CASCO STAR	Geneva (WebEx)	1	2	2016-11	PD
PGs					
TC 17/SC 7/p 3	Cancelled				
TC 8/ SC 1/ p 6 and p 9 – p 10	Gottenburg	1	1	2016-06	LM
MAA review meeting	Denmark	1	1	2016-03	LM
CSPG	Teddington	2	1	2016-08	SP, PD
TC 12	Dordrecht	1	1	2016-05	ID
TC 8/SC 3/p 4	Delft	1	1	2016-07	LM
Congresses and Miscellaneous events					
World Metrology Day	Tehran	1	1	2016-05	SP
Milestones in Metrology	Amsterdam	1	1	2016-05	SP
Slovakia Metrology Event	Bratislava	1	1	2016-06	SP
ICHCA Container Weighing Seminar	Antwerp	1	2	2016-06	ID

BIML note: The numbering used in the above tables has been maintained from previous versions.