



Objectives of the OIML Strategy (OIML B 15:2011)

- Objective 1:** To develop, in cooperation with our stakeholders, standards and related documents for use by legal metrology authorities and industry that when implemented will achieve the mission of the OIML.
- Objective 2:** To provide mutual recognition systems which reduce trade barriers and costs in a global market.
- Objective 3:** To represent the interests of the legal metrology community within international organizations and forums concerned with metrology, standardization, testing, certification and accreditation.
- Objective 4:** To promote and facilitate the exchange of knowledge and competencies within the legal metrology community worldwide.
- Objective 5:** In co-operation with other metrology bodies, to raise awareness of the contribution that a sound legal metrology infrastructure can make to a modern economy.
- Objective 6:** To identify areas for the OIML to improve the effectiveness and efficiency of its work.

A. Publications

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1	OIML Bulletin		Ongoing			4	
	1	Articles from 2014 and 2015 award winners		2016-06	ID, CP	4,5	Articles from Serbia, Korea and Saint Lucia to be requested for future Bulletins Completed
		<u>Article from 2016 award winner</u>		<u>2016-11</u>	<u>ID, CP</u>	<u>4,5</u>	<u>Article from the 2016 award winner to be requested for a future Bulletin</u>
2	Revision of B 14					1,4,6	
	1	French translation	2015-07	2016-01	CP		Completed
3	New Document on Conformity to type					1,4,	
	1	2CD for comment and vote to TC3/SC6/P1	2014-11	2015-02	WK		Completed
	2	3CD or DD for vote/ballot	2015-03	2016-??	SPD		Pending response from the co-convenor
4	Revision of B 6-1 (OIML B 6-1:2013)					1,4	
	1	French translation	2014-02	Cancelled	CP		B 6 is under revision
5	Revision of R 49 (OIML 49-1, -2 and -3)					1,4	
	1	French translation	2014-03	<u>Unknown20 16-05</u>	CP		R 49-1 finished; Parts 2 & 3 ongoing <u>2016-02: Still ongoing</u> stopped ; French exists for EN ISO 4064-1, 2 and 3:2014
6	Revision of R 50					1,4	
	3	French translation	Unknown	Unknown	CP		No new translations will be started until the ongoing ones have been completed <u>started</u>
7	<u>R 117 (parts 2 and 3)</u>					1,4	
	2	<u>French translation</u>	<u>Cancelled</u>	<u>Cancelled</u>	<u>CP</u>		<u>R 117 is now under revision</u>
8	Revision of R 137-3					1,4	
	2	French translation	Unknown	Unknown	CP		No new translations will be started until the ongoing ones have been completed <u>started</u>
9	Revision of R 139 (all three parts)					1,4	
	4	FDR submitted to 50th CIML Meeting for approval	2015-07-20	2015-10-20	CP		Completed <u>FDR approved and published</u>
	5	French translation	Unknown	Unknown	CP		No new translations will be started until the ongoing ones have been completed <u>started</u>

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
10	R 144					1,4	
	1	French translation	2015-10	2015-12	CP		Completed Published
11	Amendment to R 35-1					1,4	
	3	French Translation	Unknown	Unknown			No new translations will be started until the ongoing ones have been completed started
12	Revision R 79		2015-07	2015-10	WK, CP	1,4	Completed Published
		French translation	Unknown	Unknown			No new translations will be started until the ongoing ones have been completed started
13	New Recommendation on tonometers (R 145)		2015-07	2015-10	ID, CP	1,4	Completed Published
		French translation	Unknown	Unknown			No new translations will be started until the ongoing ones have been completed started
14	New OIML Document "Expression of uncertainty in measurement in legal metrology applications"		2015 2016-0609	2015-10 2016-12	LM, CP	1,4	Preliminary ballot completed (Back to PG due to comments received) Resubmitted to the CIML as a Guide for Preliminary online ballot
15	1 Revision R 87		2015 6 -06	2015 2016-09	WKSP , CP	1,4	Preliminary online ballot completed Resubmitted to the CIML for a second Preliminary online ballot (Result: Passed).
	2 CIML approval		2015 6 -079	2015 6 -10	WKSP , CP		Not submitted to the CIML due to the comments received during the preliminary ballot. Sent back to convener To be discussed at the 51st CIML Meeting
16	Publication review: R 18					1,4	
	1	TC/SC phase	2015-07	2015-10	ID		Completed
	2	CIML phase	2015-12	2016-03	ID		Completed. To be discussed at the 51st CIML Meeting
17	Publication review: R 51					1,4	
	1	TC/SC phase	2014-11	2015-02	ID		Completed
	2	CIML phase	2015-12	2016-03	ID		Completed. To be discussed at the 51st CIML Meeting
18	Publication review: R 76					1,4	
	1	TC/SC phase	2015-07	2015-10	ID		Completed
	2	CIML phase	2015-12	2016-03	ID		Completed. To be discussed at the 51st CIML Meeting

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
19	Publication review: R 111					1,4	
	1	TC/SC phase	2015-07	2015-10	ID		Completed
	2	CIML phase	2015-12	2016-03	ID		Completed. To be discussed at the 51st CIML Meeting
20	New Recommendation: Protein measuring instruments for cereal grains and oilseeds					1,4	
	1	CIML phase	2015-08	2015-11	LM, CP		CIML Preliminary Online Ballot (Result: Passed)
	2	CIML phase	2016-07	2016-10	LM, CP		Submitted for approval by the CIML at its 51st Meeting
21	Revision of R 59: Moisture meters for cereal grains and oilseeds					1,4	
	1	CIML phase	2016-04	2016-07	LM, CP		CIML Preliminary Online Ballot (Result: Passed)
	2	CIML phase	2016-07	2016-10	LM, CP		Submitted for approval by the CIML at its 51st Meeting
22	New Recommendation: Standard black body radiator for the temperature range from - 50 °C to 2500 °C					1,4	
	1	CIML phase	2016-04	2016-07	LM, CP		CIML Preliminary Online Ballot (Result: Passed)
	2	CIML phase	2016-07	2016-10	LM, CP		Submitted for approval by the CIML at its 51st Meeting

B. Financial and management issues

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1	2015 Accounts					6	
	1	Audit		2016-03	SP		Ongoing Completed
	2	CIML approval	2016-07-01	2016-10	SP		To be submitted for approval by the CIML at its 51st Meeting
	3	Conference approval	2016-07-01	2016-10	SP		Accounts for 2012-2015 to be submitted to the 15th Conference
	4	Budget for 2017-2020	2016-07-01	2016-10	SP		Budget for 2017-2020 to be submitted to the 51st CIML Meeting and to the 15th Conference

C. Conferences and CIML Meetings

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1	51st CIML Meeting (2016)					4	
	1	Find venue	2015-10	2016-03	PSt-G		Completed
	2	Draft agenda, meeting schedule	2016-03	2016-07	SP		Completed
	3	Meeting website (including registration)	2016-02	2016-05	CP, PSt-G, J-CE. JA		Completed
	4	Compile working document	2016-05	2016-07	SP,ID		Completed
2	15th Conference (2016)					4	
	1	Find venue	2015-10	2016-03	PSt-G		Completed
	2	Draft agenda, meeting schedule	2016-03	2016-07	SP		Completed
	3	Meeting website (including registration)	2016-02	2016-05	CP, PSt-G, J-CE. JA		Completed
	4	Compile working document	2016-05	2016-07	SP,ID		Completed

D. OIML Systems

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1		Training for MAA lead assessors and technical experts				2,5	
	1	Define program		TBD			On hold until the CIML decision on the OIML-CS is taken Wait for the outcome of the project group
2		Update MAA documents				2,5	
	1	Identify documents to be updated and decide on approval procedure	2014-03	TBD	LM		Identification done. Wait for the outcome of the project group Cancelled
3		MAA Full review (according to B 10)				2,5	
	1	Send out call to participants		2015-07	LM		Completed
	2	Meeting of the CPRs		2016-03	LM		Completed Scheduled
4		MAA ad hoc working group	2013	2015-10	WK	2,5	Completed
5		Registration and invoicing of certificates			LM, FM	2,5	Ongoing
6		OIML Certification System (OIML-CS) Framework Document				2,5	
	1	Project approval stage	2015-07	2015-10	SP		OIML-CS project approved by the CIML at its 50th Meeting
	2	PG phase	2016-03	2016-04	SP		Passed
	3	Preliminary online ballot phase	2016-04	2016-06	SP		Passed
	4	CIML	2016-07	2016-10	PD, SP		Submitted for approval by the CIML at its 51st Meeting
7		OIML Certification System (OIML-CS) Operational and Procedural Documents and templates/forms				2,5	
	1	Development of Working Drafts	2016-06	2016-10	PD		Submitted to the CSPG for review. Also provided to the CIML at its 51st Meeting in support of approval of the Framework Document
	2	Provisional Management Committee (prMC) to finalize and approve documents	2016-11	2017-12	PD		

E. Other technical activities

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1		Monitor correct use of terminology in OIML publications	Ongoing		Tec	1,4,6	
2		Training for TC/SC/PG secretariats/conveners			ID	1,4,6	
	1	Define program					First training session completed
	2	Organize venues					Ongoing
3		Implementation of B-6-1:2013				1,4,6	
	1	Progress of implementation			Tec		Implemented
	2	Project to revise		2015-10	Tec		Project approved by the CIML at its 50th Meeting
4		Other proposals for new projects				1,4,6	
	1	Revision R 71			LM		Approved by the CIML at its 50th Meeting. Project Group formed; work started
	2	Revision R 85			LM		Approved by the CIML at its 50th Meeting. Project Group formed; work started
	3	Revision of D 31	2016-07	2016-10	ID		Submitted to the 51st CIML Meeting for approval
	4	Revision of R 125	2016-07	2016-10	LM		Submitted to the 51st CIML Meeting for approval
	5	Amendment to R 139	2016-07	2016-10	LM		Submitted to the 51st CIML Meeting for approval
	6	Revision of R 76	2016-07	2016-10	ID		Submitted to the 51st CIML Meeting for approval
	7	New project under TC 9/SC 2 to cover a new technology of continuous totalizing automatic weighing instrument	2016-07	2016-10	ID		Submitted to the 51st CIML Meeting for approval
	8	Amendment to R 46	2016-07	2016-10	ID		Submitted to the 51st CIML Meeting for approval
	9	New Recommendation on Near infra-red instruments	2016-07	2016-10	LM		Submitted to the 51st CIML Meeting for approval
	10	Revision of G 18	2016-07	2016-10	PD		Submitted to the 51st CIML Meeting for approval

F. Liaison activities

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1	Liaison with the BIPM					2,3,5	
	1	Maintain operational activities with the BIPM	Ongoing		SP, ID, CP		Main projects: World Metrology Day, AFRIMETS, DCMAS
2	Liaison with ILAC/ <u>IAF</u>					2,3,5	
	1	Annual update of joint <u>ILAC-OIML</u> work program			<u>SPD</u>		Status to be clarified with ILAC liaison officer. <u>BIML attending ILAC-IAF Joint General Assembly in 2016-11</u>
	2	Periodic review of OIML D 10/ILAC G 24			<u>SPD</u>		Project started — <u>status to be clarified with ILAC</u>
	3	Joint MAA assessment procedure		2015-03	LM, <u>SPD</u>		<u>Ready for publication — status to be clarified with ILAC Published on the OIML website. ILAC status to be clarified</u>
3	Liaison with the IEC					2,3,5	
	1	Identify joint activities			ID, <u>PD</u>		<u>None currently identified. Survey in OIML-TC 12 for potential new projects (awaiting response)TC 12 has identified a new project, to be considered by the CIML at its 51st Meeting. BIML attended IEC Conformity Assessment Board (CAB) meeting in 2016-10</u>
4	Liaison with the UNECE WP.6					2,3,5	
	1	Draft OIML-UNECE MoU			ID		Lower priority at the moment; <u>meeting in 2016-11</u>
5	Liaison with UNIDO					2,3,5	
	1	Implementation of the MoU	Ongoing		ID		Communication ongoing
	2	Training tool for developing countries			ID		Being discussed. <u>See Sub item 9 below</u>
	3	AFRIMETS Legal Metrology School		2016-07 4	ID		<u>Developing final report and video with UNIDO now available</u>
6	RLMO Round Table					2,3,5	
	1	Organize 2016 Round table	2016-03	<u>2016-07</u>	BIML		<u>Invitations sent to attend the 51st CIML Meeting Completed</u>
7	Liaison with ISO (COPOLCO <u>and CASCO</u>)					2,3,5	
	1	Identify liaison activities			ID, <u>PD</u>		Currently work on unit pricing (<u>lower priority at</u>

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
							<u>the moment). Participated in ISO CASCO WG44 meeting in 2016-09. Participating in CASCO STAR meeting in 2016-11 (via WebEx)</u>
8	DCMAS					2,3,5	
	1	DCMAS Network Secretariat and website	2016-02		ID, CP		The OIML will take <u>is taking</u> over the Secretariat <u>for the period</u> 2016-2017 and the BIML is revising the website. <u>The new DCMAS Website will be completed by 2016-11</u>
9	<u>ACP EU TBT Programme</u>					2,3,5	
	1	<u>Online training tool</u>	<u>2015-11</u>	<u>2017-01</u>	<u>ID</u>		<u>Currently under development by ACP experts. Meeting scheduled for 2016-11</u>

G. Other projects

No.	Project		Planned		Who	Obj.	Status / Comments
	Sub.	Activity	Start	Finish			
1	Translation Center					1,4	
	1	Translate certain older Recommendations into French			CP		Translation Center now closed. Balance distributed and account closed in 2015-12
2	Web site / Internet tools					1,6	
	1	Phase 3: TC/SC/PG workspace pages, voting		2015-04	Web Team		Completed
	2	Phase 4: MAA-CPR, PC Workspace		2016-02	Web Team		Completed
	3	Procedures	2015-02	2016-02	LM,SP,CP		12 procedures completed and distributed
	4	Review of publications	2015-02	2015-06	BIML Tec		Completed
	5	CEEMS website	2015-07	2015-07	SP, ID, CP		Completed
	6	RLMO website	2015-08	2016-??	SP, CP, YM		Content discussed with the Chair of the RLMO round table – awaiting response
	7	Total website review	2015-10	Ongoing	BIML Tec		Review the website modules currently in place to streamline and improve where necessary. Brainstorming scheduled for 2016-11
	8	OIML-CS Management Committee Workspace	2016-09	2016-12	JA		In progress
3	Revision of B 6 Directives for OIML technical work					6	
	1	Project approval stage	2015-07	2015-10	ID		B 6 revision project approved by the CIML at its 50th Meeting
	2	PG phase	2015-10	2017-02	PM, ID		Provisional dates
	3	Preliminary online ballot phase	2017-02	2017-05	ID		Provisional dates
	4	CIML	2017-07	2017-10	PM, ID		To be submitted for approval by the CIML at its 52nd Meeting

H. List of meetings / travel for 2016

Event	Destination	No	Prio	Date	Comment
CIML					
CIML - Guests	Strasbourg	7	1	2016-10	
CIML - Award winners	Strasbourg	2	1	2016-10	
CIML - BIML	Strasbourg	7	1	2016-10	
Preparation CIML	Strasbourg	2	1	2016-02	PSt-G
RLMOs					
AFRIMETS	Pretoria, Cairo	2	1	2016-04, 2016-07	ID
APLMF	Tokyo	1	1	2016-11	SP
COOMET 25th Meeting	Yerevan	1	1	2016-04	ID
SADC SQAM	Gaborone	1	1	2016-03	ID
SIM	Montevideo	1	1	2016-11	LM
WELMEC 31st Committee Meeting	Helsinki	1	1	2016-05	SP
Liaisons					
European Commission WG-MI	Brussels	2	1	2016-03, 2016-11	SP, PD
DCMAS Network	Sèvres	1	1	2016-03	ID, SP
ILAC/IAF GA	New Delhi	1	2	2016-11	PD
ILAC/AIC and IC	New Delhi	1	3	2016-11	-
ISO GA + DEVCO	Beijing	1	2	2016-09	-
JCGM (Committee)	Sèvres	1	2	2016-05	-
JCGM/WG 1	Sèvres	2	1	2016-05, 2016-11	LM
JCGM/WG 2	Sèvres	1	1	2016-12	LM
TBT Committee	Geneva	3	1	2016-03, 2016-06, 2016-11	ID
UNECE/WP 6	Geneva	1	2	2016-11	ID
UNIDO	Vienna	1	2	2016-06	ID
WELMEC WG 8		1	2		-
ACP-EU-TBT	Brussels, Paris	2	2	2016-08, 2016-11	ID
NOBOMET	Berlin	1	1	2016-04	LM

Codex Alimentarius Commission	Rome	1	2	2016-06	ID
IEC CAB	Frankfurt	1	2	2016-10	PD
ISO CASCO WG 44	Geneva	1	2	2016-09	PD
ISO CASCO STAR	Geneva (WebEx)	1	2	2016-11	PD
PGs					
TC 17/SC 7/p 3	Cancelled				
TC 8/ SC 1/ p 6 and p 9 – p 10	Gottenburg	1	1	2016-06	LM
MAA review meeting	Denmark	1	1	2016-03	LM
CSPG	Teddington	2	1	2016-08	SP, PD
TC 12	Dordrecht	1	1	2016-05	ID
TC 8/SC 3/p 4	Delft	1	1	2016-07	LM
Congresses and Miscellaneous events					
World Metrology Day	Tehran	1	1	2016-05	SP
Milestones in Metrology	Amsterdam	1	1	2016-05	SP
Slovakia Metrology Event	Bratislava	1	1	2016-06	SP
ICHCA Container Weighing Seminar	Antwerp	1	2	2016-06	ID

BIML note: The numbering used in the above tables has been maintained from previous versions.